



ENGLISH RIVER  
WATERSHED

# English River Watershed Management Authority Meeting Agenda

February 25, 2021  
9:00 AM

Zoom Link: Join Zoom Meeting

<https://zoom.us/j/99238422367?pwd=c3RCeEhEUUtadE5Rak5LOEw4bmFvdz09>

Meeting ID: 992 3842 2367

Passcode: 561032

Mobile: 1 (312) 626 6799

1. **Call to Order**
2. **Introductions**
3. **Additions to/Approval of Agenda (Action)**
4. **Approval of Meeting Minutes (Discussion/Action)**
  - 12/30/2020
5. **Nick McGrath – Community Disaster Recovery Coordinator (Iowa DNR & Trees Forever)**
6. **Organizational**

Board Vacancy – At large, term through November 2022

7. **National Disaster Resiliency – Iowa Watershed Approach Updates**

A. Cost Share Updates (as of 2/10/2021) – Jody Bailey, Project Coordinator

- 497 bid ready structures (17 ponds, 6 buffer strips, 378 WASCObS, 29 waterways, 16 storm water detention basins, 15 terraces, 14 wetlands, 12 grade stabilization structures, and 10 prairie plantings)
- Construction estimates (applicant 10% match not factored in): \$4.2 million

B. Bid & Construction Timeline

- Bid bundles 1-3 are out
- Bid bundle 4 to be bidlet this spring (~1 million)

- Bid bundle 5 to be bid let this summer pending funding (~\$800,000)

C. FEMA Grant Application(s)

- Building Resilient Infrastructure & Communities & Hazard Mitigation Grant Program - \$800k

D. IWA Budget Update

- February 2021 update

	Budget	Expended	Balance
Administration	\$105,560.00	\$104,554.00	\$1,006.00
Design & Construction	\$4,145,394.00	\$2,065,168.30	\$2,080,226.00
Model/Sensors	\$757,596.00	\$526,505.00	\$231,091.00
Watershed Coordinator	\$375,000.00	\$276,409.00	\$98,591.00
Watershed Planning	\$100,000.00	\$100,000.00	\$0.00
<b>TOTAL</b>	<b>\$5,483,550.00</b>	<b>\$3,072,636.30</b>	<b>\$2,410,914.00</b>

E. Announcements/Events

- 2021 ERW Board Meetings  
 May 20<sup>th</sup> – virtual – time TBD  
 August 19<sup>th</sup> – virtual – time TBD  
 November 18<sup>th</sup> – format and time TBD

Others?

F. Adjournment