



ENGLISH RIVER
WATERSHED

English River Watershed Management Authority Meeting Agenda

May 20th, 2021

9:00 AM

Zoom Link: Join Zoom Meeting

<https://zoom.us/j/94828147583?pwd=aW5MMHczciE3Z00wd0R3K0E3cjE0dz09>

Meeting ID: 992 3842 2367

Passcode: 561032

Mobile: 1 (312) 626 6799

1. **Call to Order**
2. **Introductions**
3. **Additions to/Approval of Agenda (Action)**
4. **Approval of Meeting Minutes (Discussion/Action)**
 - 2/25/2021
5. **Organizational**
 - Board Vacancy – At large term, through November 2022
6. **National Disaster Resiliency – Iowa Watershed Approach Updates**
 - A. 6-month extension granted. IWA project ends *June 2022*
 - B. Cost Share Updates (as of 5/7/2021) – Jody Bailey, Project Coordinator
 - 487 total structures designed (17 ponds, 3 buffer strips, 371 WASCObS, 28 waterways, 17 storm water detention basins, 17 terraces, 12 wetlands, 14 grade stabilization structures, and 8 prairie plantings)
 - 10 structures have been cancelled since February
 - C. Bid Bundles & Construction Timeline
 - I. Completed
 - Divisions 1 & 2 (\$449,515.29): Stek Earthmoving
 - Division 4 (\$618,885): Hammes Bulldozing

- Division 5 (\$268,442): Leffler Dirtworks

II. Underway

- Division 3 (\$209,860): Maxwell Tiling
- Division 6 (\$357,167): Seaton Construction
- Division 7 (\$197,128): Stek Earthmoving

III. Remaining

- Divisions 8 & 9 (\$422,600 and \$467,000) should go out to bid in next month
- Division 10 (\$800,000) has been tabled in the IWA project due to lack of funds. We have applied for FEMA funds and are waiting to hear back on our application.

D. Valerie Decker (U of I Center for Evaluation and Assessment) - Survey

E. FEMA Grant Application(s)

No updates

F. IWA Budget Update

	Budget	Expended	Balance
Administration	\$105,560.00	\$102,880.00	\$2,680.00
Design & Construction	\$4,145,394.00	\$2,362,613.00	\$1,782,781.00
Model/Sensors	\$757,596.00	\$543,654.00	\$213,942.00
Watershed Coordinator	\$375,000.00	\$290,689.00	\$84,311.00
Watershed Planning	\$100,000.00	\$100,000.00	\$0.00
TOTAL	\$5,483,550.00	\$3,399,836.00	\$2,083,714.00

7. **Announcements/Events**

- 2021 ERW Board Meetings
 August 19th – virtual – time TBD
 November 18th – format and time TBD

8. **Adjournment**